

**CHANGE ORDER NO. 2**

OWNER: City of Knoxville

PROJECT: 2019 Street Improvements Project  
S&A PROJECT #: 117.1044

To: TK Concrete  
Contractor  
1608 Fifield Road  
Address  
Pella, IA 50219  
City, State, Zip

You are directed to make the following changes in this contract:

1. **Description of change to be made:**  
CO2.01 - Adding item for macadam stone base.

2. **Reason for Change:**  
A segment of subgrade along Stone Drive failed the proof-roll and was identified as being unsuitable for pavement construction. Macadam stone (3" minus) base was used to stabilize the subgrade in order to perform pavement construction.

3. **Settlement for the cost of making the change shall be as follows:**

Item No.	Item Description	Quantity	Unit	Unit Price	Total Price
CO2.01	Macadam Stone Base	92.45	TON	\$38.50	\$3,559.33

TOTAL **\$3,559.33**

4. **This change order will result in a net change in the contract completion time of 0 days and a net change in the cost of the project of \$3559.33 divided as follows:**

	<u>Contract Amount</u>	<u>Contract Completion Date</u>
Approved funds and contract completion date as per Contract and previous approved change orders	\$560,180.00	August 15, 2019
Change due to this C.O. (+ or -)	\$3,559.33	0
Totals including this C.O.:	\$563,739.33	August 15, 2019

The change described herein is understood, and the terms of settlement are hereby agreed to:

**TK Concrete**  
CONTRACTOR

By 

DATE: 5/29/19

**Snyder & Associates, Inc.**  
ENGINEER

By \_\_\_\_\_

DATE: \_\_\_\_\_

**City of Knoxville**  
OWNER

By \_\_\_\_\_

DATE: \_\_\_\_\_