

CHANGE ORDER NO. 1

OWNER: City of Knoxville

PROJECT: Roche Culvert Replacement
S&A PROJECT #: 119.0729

To: TK Concrete, Inc.
Contractor
1608 Fifield Road
Address
Pella, IA 50219
City, State, Zip

You are directed to make the following changes in this contract:

1. Description of change to be made:
Remove existing 24" RCP pipe, excavate and construct a SW-402 (48"x48") cast-in-place storm sewer intake at end of existing 24" RCP pipe, construct new 24" RCP pipe from the new SW-402 intake to the RCB culvert apron footing, perform all backfill and compaction per the Contract Documents. Cost of work includes all material, labor, equipment, and transportation to complete the work. The work will not be measured onsite for payment. Payment will be made on a lump sum basis for a complete and approved rerouting of the existing storm sewer system at the contract price noted below.

2. Reason for Change:
Unknown storm sewer was discovered under rip rap during removal operations. Connection and outletting of this storm sewer is required to maintain drainage of the existing storm sewer system.

3. Settlement for the cost of making the change shall be as follows:

Item No.	Item Description	Quantity	Unit	Unit Price	Total Price
CO1_01	Rerouting of Existing Storm Sewer	1	LS	\$10,775.00	\$10,775.00
TOTAL					\$10,775.00

4. This change order will result in a net change in the contract completion time of 4 Days days and a net change in the cost of the project of \$10775.00 divided as follows:

	Contract Amount	Allowable Contract Working Days
Approved funds and contract completion date as per Contract	\$529,815.00	70 Days
Change due to this C.O. (+ or -)	\$10,775.00	4 Days
Totals including this C.O.:	\$540,590.00	74 Days

The change described herein is understood, and the terms of settlement are hereby agreed to:

TK Concrete, Inc.
CONTRACTOR

By _____

DATE: _____

Snyder & Associates, Inc.
ENGINEER

By _____

DATE: _____

City of Knoxville
OWNER

By _____

DATE: _____