

CHANGE ORDER
For Local Public Agency Projects

No.: 03

Non-Substantial:

Substantial:

Administering Office
Concurrence Date

Accounting ID No. (5-digit number): 36521

Project Number: TAP-U-4040(611)--8I-63

Contract Work Type: PCC Sidewalk/Trail

Local Public Agency: City of Knoxville

Contractor: Absolute Concrete Construction, Inc.

Date Prepared: September 9, 2020

You are hereby authorized to make the following changes to the contract documents.

A - Description of change to be made:

Change 8001 - 2401-72020 - Increase REMOVAL OF CONCRETE by 380 CY from 80 CY to 460 CY (prior change in CO #1)

B - Reason for change:

Change 8001 - Correcting to completed quantity. The original estimate was based upon the amount of concrete that could be seen near the large culvert crossings east of S Roche Street. However, as additional work was completed, additional concrete was discovered. There were concrete remnants throughout the corridor between S Roche Street and S 5th Street.

C - Settlement for cost(s) of change as follows with items addressed in Sections F and/or G:

Change 8001 - Increase of \$9,146.60.

D - Justification for cost(s) (See I.M. 3.805, Attachment D, Chapter 2.36, for acceptable justification):

Change 8001 - Using contract unit price from CO #1.

E - Contract time adjustment: No Working Days added Working Days added: _____ Unknown at this time

Justification for selection:

F - Items included in contract:

Participating		Line Number	Item Description	For deductions enter as "-x.xx"		Amount .xx
Federal-aid	State-aid			Unit Price .xx	Quantity .xxx	
X		8001	REMOVAL OF CONCRETE	\$24.07	380.000	\$9,146.60
<input type="button" value="Add Row"/> <input type="button" value="Delete Row"/>						TOTAL
						\$9,146.60

G - Items not included in contract:

Participating		Change Number	Item Number	Item Description	For deductions enter as "-x.xx"		Amount .xx
Federal-aid	State-aid				Unit Price .xx	Quantity .xxx	
<input type="button" value="Add Row"/> <input type="button" value="Delete Row"/>						TOTAL	

H. Signatures

Signatures will be applied through DocExpress.

Doc Express Document Signing History

Contract: 63-4040-611 Document: CO 03

This document is in the process of being signed by all required signatories using the Doc Express service. Following are the signatures that have occurred so far.

Date	Signed By
09/11/2020	Alonzo Barkley Absolute Concrete Construction Inc. Electronic Signature (Approved by Contractor (Optional))
09/11/2020	Mindy Moore Snyder & Associates, Inc Electronic Signature (Recommended by Engineer / Approved)
	(Approved by PIRC (when applicable))
	(Approved by Administering Office or designee)
	(Approved by FHWA (when applicable))