CERTIFICATE OF COMPLETION

WASTEWATER COLLECTION SYSTEM REHABILITATION – PHASE 1
KNOXVILLE, IOWA
January 28, 2016

We hereby certify that we have made an on-site review of the construction of the Wastewater Collection System Rehabilitation – Phase 1 project as performed by Visu-Sewer, Inc.

As Engineers for the project, it is our opinion that the work performed is in substantial accordance with the plans and specifications and that the final amount of the Contract is Three Million, One Hundred Seventy-Five Thousand, Nine Hundred Seventy-Three and 56/100 Dollars ($3,175,973.56).

Reviewed By:	**VEENSTRA & KIMM, INC.**
Signature	Jordan Kappos
Name	Jordan Kappos
Title	Project Engineer
Date	1/28/2016

Accepted:	**CITY OF KNOXVILLE, IOWA**
Signature	
Name	Brian Hatch
Title	Mayor
Date	

256138

WRITTEN NOTICE

OF

WORKS IN OPERATION

This is to provide written notification of the date that the referenced project, funded with State Revolving Fund loan assistance, was placed in useful operation or was capable of being placed in useful operation:

SRF Loan Number: CS1920702 01

Loan Recipient: City of Knoxville

Project Descriptions: The sanitary sewer mains located within Areas 3 and 4 have been inspected via closed circuit televising within the last several years. The mains will be evaluated for structural issues and infiltration. Mains with structural deficiencies or infiltration will be open cut as needed, and cured-in-place pipe will be utilized to reduce the infiltration.

Reference DNR Permit #: 2014-0397S and all associated addendums, supplements, amendments and change orders.

Date of Initiation of Operation: 10/9/2015

Signed: _____

Name: _____

Title: _____