

May 29, 2019

City of Knoxville
305 South Third Street
Knoxville, IA 50138

RE: PAY APPLICATION #3
2019 STREET IMPROVEMENTS
S&A PROJECT NO. – 117.1044

Dear Honorable Mayor and Council:

Enclosed for your review and approval is TK Concrete Inc's Payment Application #3 for the above noted project. Based on project observation, plan quantities, measured quantities, and work completed we recommend approval of Payment Application #3. Within Payment Application #3 is Change Order #2, which includes subgrade stabilization work on Stone Drive where unsuitable soils were identified during proof rolling operations. Work performed during this payment period includes; subgrade preparation, pavement replacement and patching along Stone Drive, and backfilling and topsoil placement along Dolores Street. We anticipate completing pavement replacement work on Stone Drive and asphalt milling and curb and gutter replacement along Marion Street to occur during the next payment period.

If you have any questions or comments, please contact me at any time.

Respectfully,

SNYDER & ASSOCIATES, INC.



Andy G. Burke, P.E.
Project Manager

Enclosure

CC: Tony Vermeer & Kirk Salnave, TK Concrete, Inc.