

**CHANGE ORDER NO. 2**

OWNER: City of Knoxville

PROJECT: 2022 WRF Improvements  
S&A PROJECT #: 121.0420.01

To: C. L. Carroll Co., Inc.  
Contractor  
3623 6th Avenue  
Address  
Des Moines, IA 50313-4154  
City, State, Zip

You are directed to make the following changes in this contract:

1. **Description of change to be made:**  
Add removal and replacement of remaining 9 site sluice gates to project.
- 
2. **Reason for Change:**  
Owner requested changes.

3. **Settlement for the cost of making the change shall be as follows:**

Item No.	Item Description	Quantity	Unit	Unit Price	Total Price
1.	Add replacement of (9) sluice gates to project	1	LS	\$185,000.00	\$185,000.00
				<b>TOTAL</b>	<b>\$185,000.00</b>

4. **This change order will result in a net change in the contract completion time of 0 days and a net change in the cost of the project of \$185000.00 divided as follows:**

	Contract Amount	Contract Completion Date
Approved funds and contract completion date as per (Engineer's Estimate, Contract or last approved C.O.)	\$5,070,151.37	December 31, 2023
Change due to this C.O. (+ or -)	\$185,000.00	0
Totals including this C.O.:	\$5,255,151.37	December 31, 2023

The change described herein is understood, and the terms of settlement are hereby agreed to:

C. L. Carroll Co., Inc.  
CONTRACTOR  
By [Signature]

DATE: 4/4/2023

Snyder & Associates, Inc.  
ENGINEER  
By [Signature]

DATE: 4/4/2023

City of Knoxville  
OWNER  
By \_\_\_\_\_

DATE: \_\_\_\_\_